

Initial Project Planning Template

Data	30.09.2026
Team ID	SWTID-2026-3759
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Spreadsheet Preparation	USN-1	As an administrator, I can prepare the spreadsheet with the required data fields and records.	2	High	Team Member		
Sprint-1	Import Set	USN-2	As an administrator, I can upload the spreadsheet data using an Import Set.	2	High	Team Member		
Sprint-2	Transform Map	USN-3	As an administrator, I can create a Transform Map to map source fields with target table fields.	3	High	Team Member		
Sprint-2	Data Transformation	USN-4	As an administrator, I can transform and validate the imported data before storing it in the target table.	3	High	Team Member		
Sprint-2	Data Validation	USN-5	As an administrator, I can verify that the imported records are correctly inserted into the target table.	2	Medium	Team Member		